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STATE OF CALIFORNIA CCRS STATEMENT OFWORK
State of California Department of Public Health Amendment 1

California COVID Reporting System (CCRS) STATEMENT OF WORK

The State of California Department of Public Health (CDPH), hereinafter referred to
interchangeably as the “State”, has contracted with Optuminsight, Inc., hereinafter
referred to as “Contractor”, for the goods and services described herein. The Contractor
agrees to furnish the goods and perform the services as described in this Statement of
Work for the duration of the Agreement.

1. INTRODUCTION
1.1. PURPOSE

This Statement of Work (SOW) defines the goods and services needed to design,
develop, configure, implement and support the California COVID Reporting System
(CCRS). The SOW also establishes the State’s and Contractor's responsibilities for
completing these tasks during the term of the Agreement. The Contractor shall adhere
to and meet the requirements as set forth in this SOW.

1.2. BACKGROUND

Currently, CDPH collects California constituents' lab and case data from labs across
the U.S. Labs are required to report positive and negative laboratory results. The
majority of results are reported electronically through an HL7 SOAP API gateway and
other formats including CSV via SFTP and API. The remaining results are reported
manually (e.g. provider portal, fax, mail, etc.). COVID-19 lab results are matched with
existing patient records and converted into cases within CalREDIE.

There are several challenges with the high volume and inconsistent quality of the data
being collected:
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Incomplete fields (demographic data, race, etc.)

Duplicate reports from lab and case data

Incorrect/incomplete information for accurate patient matching (name,
address, DOB, gender)

Inability to automatically reconcile multiple lab reports for the same individual
into a single case

This results in:

Delays in identifying positive COVID-19 cases
Labor-intensive process to derive accurate case counts
Labor-intensive process to reconcile duplicate case records
Resending of lab reports creating duplicate reports

Manual intervention to address data quality issues

1.2.1. Current Environment

1.2.1.1. Figure 1: Covid-19 Current CalRedie System Diagram

CalREDIE System Diagram
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1.3. AGREEMENT TERM
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The term of the Agreement shall begin on the date specified on the STD 213 cover
page, the term of the Base Agreement for 6 months, with an estimated start date of
August 25, 2020.

The State, with agreement by Contractor, may exercise its option to execute two (2), 6-
month extensions to perform continued maintenance and operations support for CDPH
the CCRS for a maximum Agreement term of 1.5 years. The State is not obligated to
use any or all of these options. The Agreement is of no effect unless approved by CDT
and no work shall begin before full execution of the Agreement.

1.4. AMENDMENT

The Agreement may be amended prior to the end of the Term, consistent with the terms
and conditions of the Agreement, and by mutual consent of both parties, subject to
approval by CDT-STP under Public Contract Code (PCC) section 6611. No
Amendment or variation of the terms of this Agreement is valid unless made in writing,
signed by both parties, and approved by CDT-STP as required. No oral understanding
not incorporated, in writing, into the resulting Agreement is binding on any of the parties.

For any amendment entered into under this Agreement where the Contractor shall
provide Services on a capacity basis, the parties shall apply the Resource Breakdown
terms as described in Section 11 of this SOW.

1.5. WORK LOCATION

The Contractor’s Key Staff are required to perform all services under’ this SOW within
the Continental United States.

For project-related activities not occurring at the CDPH Sacramento offices, the
Contractor must provide the ability to interact with state staff via virtual tools including
Zoom, WebEx or MS Teams. No tasks shall be performed offshore unless identified by
the Contractor and approved by the State. Contractor must make staff available for
meetings with the CDPH Sacramento office (via telephone or virtual tools) 8:00 a.m. to
5:00 p.m. PST/PDT during State Business Days. State Business Days are defined as
Monday — Friday (8:00 AM — 5:00 PM) excluding State Holidays.
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1.6. CONTRACT REPRESENTATIVES

All notices required by, or relating to, this Contract shall be in writing and shall be sent
to the parties of the Contract at the address set below unless changed from time to
time, in which event each party shall so notify the other in writing, and all such notices
shall be deemed duly given if deposited, postage prepaid, in the United States mail or
e-mailed and directed to the addresses then prevailing.

The Contract Representatives during the term of this Contract will be:

Table 1 Contract Representatives

Contract Representatives

Entity State of California Optuminsight

Name Estacio Karlo Greg Franklin

Title State Point of Contact Client Relationship Executive
Address 100 Keller Circle, Folsom, CA 95630
Phone 916.552.2980 952-687-3228

E-mail Karlo.estacio.@cdph.ca.gov Gregory.franklin@optum.com
Name Pamela Jarrett (Highlands — Lead PM) Keith Gall

Title Project Point of Contact Regional General Manager

E-maiil Pamela.jarrett@cdph.ca.gov Keith.gall@optum.com

Phone 916.990.4166 602.803.7932

2. SCOPE OF SERVICES
2.1. DESCRIPTION OF PROPOSED NEW SYSTEM OR SERVICE

The State envisions an automated solution to securely and accurately collect, store,
analyze, and publish COVID-19 electronic lab reporting and case data throughout the
state. Including the following items:

1. Improve overall efficiency and decrease time to collect, process, and publish
actual, summarized, and aggregated COVID-19 lab and case data as
permitted and appropriate

Improve the efficiency and accuracy of daily case counts

Ability to authenticate the identity of authorized labs

Ability to ingest data in various formats such as HL7, CSV, fax, mail

Ability to transform lab reports into a standard format

Ability to automate de-duplication of lab reports

o gk wnN
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7.

10.
11.
12.
13.

14.
15.
16.

Ability for manual and validated entry of lab and case results and exception
handling

Ability to interface with existing and new systems utilizing different protocols
Improve automated patient matching capabilities to reduce manual
intervention

Automate reconciliation of multiple lab results for an individual

Provide audit, traceability, and diagnostic capabilities for the solution
Migration and conversion of data

Improve the efficiency of data reporting and analytics capabilities to allowfor
flexibility for authorized federal, state and local health users

Role-based access to data and reports

Comply with PHI regulations when data is being shared publicly

Comply with applicable privacy, information and security requirements
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2.1.1. Figure 2: Covid-19 Reporting System
Concept of Operations Section
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2.1.2. OBJECTIVE

The State intends to receive an end-to-end CCRS solution from the Contractor. The
CCRS will act as the source-of-truth data system, containing and sharing all
COVID related data (lab, demographics, case, incident and person

data) to allow CDPH Science Branch and LHJs the ability to perform advanced
analytics, modeling and reporting on COVID data. The CCRS wiill

be a highly efficient, scalable, fault-tolerant system that intakes all of CA’s COVID-
related data from various sources/interfaces, providing data validation,
normalization, deduplication and storage of all data into its repository. It is the
Contractor’s responsibility to provide all design, development effort, multi-

factor access (authentication/authorization via local or federated user/system
accounts), testing (security, performance, and stress), defect management, and
training until full system implementation/system acceptance is achieved. In
addition, the Contractor shall be responsible for supporting,

securing, auditing, monitoring, scaling, maintaining, backing-up, restoring (if
necessary), and operating all system components (including but not limited to
environments, software, and required operations) for the duration of the contract
period.

2.1.3. HOSTING ENVIRONMENT

The CCRS solution will be hosted on a combination of private and public cloud
solutions. All hosting environments are in the Continental United States. The
private Contractor Cloud environment is hosted in Contractor-owned data centers
and meets the requirements for HITRUST-certification levels of privacy and
security. Commercial public cloud infrastructure is FedRAMP compliant.
Connection to the States system by the Contractor’s solution will be in alignment
with the State’s Enterprise Architecture Framework (please refer to the California
Enterprise Architecture Framework located at
https://cdt.ca.qov/services/wp-content/uploads/sites/2/sites/2/2017/04/EA-
California-Enterprise-Architecture-CEAF2-Framework-V2.pdf) [Al].
Contractor plans to transition components of the CCRS solution from the
Contractor Private Cloud to a Commercial Cloud (Azure) aligned with the
requirements defined in this Statement of Work.

2.1.4. IMPLEMENTATION

The Contractor shall use an industry-standard agile style sprint Software
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Development Life Cycle (SDLC) approach to develop the CCRS. We anticipate that
the Contractor’s solution will include the following segregated attributes:

Interfaces

Data Preparation

Data Storage and Compute

Access Control

Data Provisioning

Connectors

Reporting

Training and Organization Management
Maintenance and Support

© N Ok bR

The following high-level conceptual architecture diagram represents the major solution
components of the Contractor-provided CCRS.
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The workflow expected generally follows from top to bottom of the figure above.

During Phase 1 of the project (from Contract Start Date to September 30, 2020):

e The 392 existing labs and test centers currently submitting to CDPH will continue
to submit data through the existing process

e CDPH will forward the lab data and COVID case data to Contractor’'s Smart
Gateway, a batch file handling secure gateway, and Contractor’s Stargate API
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gateway for non-batch.

e HL7 2.5.1 ORU message types are expected, where available, and an agreed
upon controlled comma separated values (CSV) format when HL7 data format is
not available.

e The CSV format will also be used for COVID case data feeds, manually entered
lab data, and historical data intake.

e Contractor Data Exchange (ODX) will accept and process these data feeds.
Specific processing activities are described below.

e ODX will intake the ELR data, including non-COVID results, and transfer to the
Contractor’s Diameter Health partner to provide additional specialized, advanced
enrichment and normalization and reporting on the data.

¢ Once the data intake process has completed successfully, a non-COVID feed of
data will be returned to the CDPH Rhapsody Gateway.

e COVID-related data will be forwarded to CDPH via gateways, and to the
Contractor-provided Data Warehouse.

¢ Intake reporting and data quality feedback will be available for review.

e The Data Warehouse loads data as they are received into a data schema like
CDPH'’s current warehouse schema.

e Automated data extractions can be designed and made available through the
ECG gateway unless agreed upon during design to push directly to the CDPH
gateway.

e End users will connect to the Data Warehouse using standard Snowflake access
controls.

¢ A CDPH-branded Data Dashboard will be deployed for use by CDPH staff and
Contractor’s support services. This is the data quality assessment tool to
scorecard the completeness and syntax of the data at the data source level.

¢ Additional reports/dashboards can be made available after Phase 1, if desired by
CDPH as mutually agreed for delivery.

e Support services will be provided based upon details provided in this Statement
of Work.

2.1.5. INTERFACES

The CCRS solution will interface with other State data systems or sources. The
contractor’s approach must be flexible enough to anticipate a variety of interfaces
to a variety of backend systems, such as but not limited to SFTP,
ODBC/JDBC,-SDKs (software development kits), ESBs (Enterprise Service_
Bus), and/or Application Programming Interfaces (API) through the HTTPS, VPN
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and/or Dedicated Direct Connections.

The Contractor's solution must be scalable and based and grounded in prior
implementation. We expect the contractor to rely on broadly used tools designed for
this purpose.

e As part of the services, Contractor will implement up to 392 direct connections to
support the delivery of the described solution. If additional interfaces needed,
both parties will work together in good faith to address such request through the
Work Order Authorization (WOA) process. The cost of the additional interface
beyond 392 direct connections will be based on Tiered pricing per interface fee
list on Costing sheet.

e The Interface tiering is based on cumulative interfaces created

2.1.6. DESCRIPTION OF THE SERVICES

This agreement is a services-based contract and includes certain deliverables. In
addition, Tiered pricing applies to: additional daily volume transaction; additional
direct connect interface; additional Storage capacity, (lab outreach) and additional
compute usage.

Resources will be redistributed amongst all work streams where addressing
concerns and issues are necessary without additional cost to the state.

Contractor will perform the following Services for Customer, which will be deemed to
be “Services” under this SOW:

e Contractor will implement up to 392 direct connections to support the delivery of
the described solution. Additional interfaces will be managed through the WOA
process.

e Contractor will provide interface connectivity to support transmission of
messages. Connectivity options will include Contractor Enterprise Gateway ECG
(sFTP), MLLP over B2B VPN, and Application Programming Interfaces (API).

e Mapping of data for ODX and Diameter consumption with data source coming
from 392 data suppliers. This includes direct interfaces and data acquisition. The
392 direct connections can be redirected to data providers during the life of this
agreement at no additional cost.

e Contractor, partnering with Diameter Health, will normalize and enhance the lab
data. Normalization process will includes initial HL7v2 message specification
validation, normalization of messages into standard HL7v2 2.5.1 ORU format,
completeness and syntax provide a CDPH-branded Data Dashboard to provide
guality reporting on data submissions, and export of normalized, standardized
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Delivery :

data to Data Warehouse for additional processing.

Contractor will match and de-duplicate patient identity, persisting Enterprise
Master Patient Identifier (eMPI) for each unique patient.

Contractor will enable data monitoring tools to monitor data submission, quantity
and frequency, connection up-time all in support of maintaining near-real time
message processing.

Contractor retains all ownership of the interface design and configuration created
under this SOW, including all rights to use and distribute similar interfaces to
Customer’s system created under this SOW in its provision of Services to
Customer even if such Services are provided under a separate written
agreement between Contractor and Customer.

Contractor will:
Provide its standard HL7 specifications to Customer.

Provide necessary interface connectivity documentation to Customer.
Request project resources.
Review interface testing plan.
Host technical kickoff call for interface integration.
Provide initial analysis of format and data readiness.
Collaborate with Customer on data provider volumes and prioritization.
Add specificity and detail to tentative timelines.
Design: Determine interface build components.
Integrate: Deploy initial settings, build, and unit test.
Validate:
e Validate connectivity and data transmission between endpoints
e Execute test plan
e Functional testing
e End-to-end system testing
Promotion to Production: Deploy completed and approved interfaces into
production and coordinate interface go-lives.
Transition: Transition interface from implementation to support teams following
go-live warranty period.
Deploy the CDPH-branded Data Dashboard to production

Execution of Outreach: Contractor is prepared to support State’s current Lab Outreach
program. Contractor will provide three resources to work with the State for a four-month
period to support prioritization planning and support lab data provider outreach (all three
resources full time for four months. In addition, Contractor is prepared to provide additional

support. The parties will work together in good faith to address such request through the Work
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Order Authorization (WOA) process.

Out of Scope: Any items not set forth in the Description of the Services.

Assumptions: The following assumptions and constraints have been identified and
agreed to by both Contractor and Customer. If any of these assumptions prove to
be incorrect or no longer accurate, the parties will agree on appropriate changes to
this SOW and potential resulting fees. Assumptions are applicable to Phases 1 and

2.

Contractor will provide connectivity to support transmission of HL7v2 ORU and
CSV messages over Contractor Enterprise Gateway ECG (sFTP), MLLP over
B2B VPN, and Application Programming Interfaces (API).Customer
acknowledges faxes and PDF files will continue to use existing workflows with
manual entry of data into Customer tools and submission of Cases and
associated Lab information in CSV file format to CCRS for ingestion.

ODX architecture can support current and future California data volumes
associated with the project.

Customer will ensure that data providers and third-party software vendors
supporting data providers will provide Contractor with all cooperation, data,
information, documentation, and any other materials reasonably required by
Contractor to deliver the Services.

Customer has deliverables that are dependencies for Contractor resources to
meet timelines and deliverables.

All interface implementation services will be provided remotely and during
regular business hours.

The 392 direct connections can be directed to data providers during the life of
this agreement at no additional cost.

Transition to operations and maintenance support for each interface will occur
two weeks after the interface(s) have been moved into the production
environment.

Contractor may use offshore resources to support the rapid development of
interfaces understanding that no State data will be used or accessed by offshore
resources.

Contractor can support multi-factor authentication for direct lab submission
subject to each direct submitter’s ability to support that capability.

Timeline: The following is the estimated timeline for delivering the Services.

The Contractor Proposed Project Plan shall be incorporated into this SOW and

shall supplement references for timeline, work streams, tasks and Phase deliverables.

e Once started, data integration services are estimated to take approximately
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ten (10) to twelve (12) weeks managing the following milestones:
e Phase Summary:

e Phase 1 (Contract Start Date to September 30, 2020): Large
single connection from existing CDPH data aggregation to
Contractor, and all 392 direct connections. The transfer of the
historical data load.

e Phase 2 (Post Phase 1): Existing data connections identified by
the state for direct interface can be redirected (when & where).
M&O on ODX, Data Warehouse, providing data quality
management, outreach, & Training.

e Phase 1:

e Historical Data Migration
e Lab Data (source: Client Enterprise Rhapsody,)

e Client will provide up to (30) days historical HL7
messages to Contractor

e Client may also provide historical lab data through
sFTP connection if necessary

e During Phase 1, Contractor will use historical lab
data in the rapid build of interfaces, pre-population
of eMPI, and tuning of data normalization and data
enhancement features.

e Historical lab data will only be used for pre-
populating eMPI with associated patients but will
not be used for persisting clinical lab data.

e Case Data (source: Client Data Warehouse)

e Contractor will work with Client to establish robust
connection from existing Client Warehouse to new
CCRS warehouse capable of supporting data
volumes of the 8GB range.

e Client will provide contractor with historical Case
and associated lab data

e Contractor will use historical case data to populate
new CCRS Data Warehouse.

e Early and Advanced Data Quality Tuning (Diameter Health)

e A CDPH-branded Data Dashboard will be deployed
to provide a data quality assessment tool to
measure the completeness and syntax of the lab
data flowing through the system.

¢ Production Lab Data (Source: Client Enterprise Rhapsody and Data
Providers)

e During Phase 1, Client and Contractor will establish
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connection between Client Rhapsody Enterprise
engine and Contractor ODX to support the
transmission of messages.

Client will send to Contractor Lab messages received
from existing 392 providers. Formats of messages
may include both HL7v2 ORU standard and .csv
formats.

In addition, to aggregated interface of 392 data
providers, contractor will Map data for ODX and
Diameter consumption with data source coming from
Rhapsody.

Contractor will establish direct (Data Provider to
Contractor) interface connections for up to 392 data
providers. With State’s collaboration on Phase 2, the
schedule and prioritization will be identified on
redirecting the direct interface connections.

Contractor will create interfaces necessary to identify,
normalize and enhance lab data.

Contractor will build and unit test.

Contractor will facilitate User Acceptance Activities
(UAT) to support formal acceptance of workflows and
data quality

Contractor will provide training on user interface data
quality tools.

Contractor will provide normalized lab data output to
downstream recipients in support of described
workflows.

¢ Production Lab Data (Source: Data Providers)

During Phase 2, Contractor will redirect 392 direct
interface connections identified by the state (when &
where)

Contractor will create interfaces necessary to
identify, normalize and enhance lab data.

Contractor will build and unit test.

Continued access to the CDPH-branded Data
Dashboard.

Contractor will provide normalized lab data output to
downstream recipients in support of described
workflows.

¢ In reference to Costing Sheet row 10: both parties will work
together in good faith to address the schedule to redirect the 392
data providers and will be available during the life of the contract
via mutually agreed upon work order authorization (WOA) process.

Page 14 of 72



STATE OF CALIFORNIA CCRS STATEMENT OFWORK
State of California Department of Public Health Amendment 1

The cost of the professional services (inclusive of all necessary
fees) will be based on grand total cost listed on row 10 of the
Costing sheet.

2.1.7. DATA PREPARATION
The Contractor approaches data preparation in a way that is ongoing, automated

wherever feasible, scalable, and auditable. The Contractor’s preparation approach
must be flexible and extensible to future data sources as well, including State
datasets and systems.

For the CCRS, data preparation will consist of the following at a minimum:

1.

The ability to perform data matching, deduplication, cleaning, and other
needed data processing across both current datasets and future State
datasets for identified data.
Reports that monitor ongoing data preparation processes, including, for
example, the success of data matching, de-duplication, and more (e.g.,
metadata).
Workflow for onboarding new datasets into the existing data preparation
process.
Data preparation activities apply to both Phase 1 and Phase 2.
Volume Transaction fee is included as part of the monthly ODX and
Diameter transaction fee up to 150,000 message per day. (please see
Costing sheet line #15).
In excess of the 150,000 messages per day, additional Tiered pricing
transaction fee applies and is available on the CA Costing sheet. The
additional Transaction per day Fee is based on the:

e Low and High message volume will be based off of average daily

transaction for month.
e Tier pricing does not apply to Phase 1 historical data conversion.

7. In excess of 150,000 messages per day, Contractor will calculate the average
daily transaction for the month and will provide a Work Order Authorization
(WOA) document reporting the daily excess messages. CDPH will review the
excess messages report and the associated tiered pricing. Approval of the
excess message report will be provided through WAD by CDPH and will be used
by Contractor for invoicing.

2.1.8. DATA STORAGE AND COMPUTE
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The Contractor's approach must segment data preparation and the subsequent
storage of data. It is desired that the approaches separate storage and compute and
allow for scalable consumption including transparent pricing models for concurrent
use.
For the Data Warehouse component of the CCRS, Contractor will support the
following:
¢ Instance Implementation
e Stand up a Snowflake instance for this contract in the Azure U.S.
data center West location environment as a stand-alone
configuration that can be transferred to CDPH in the future
e Enable Snowflake security measures —including transport and at
rest encryption
e User Security
e Federate authentication to use the State’s SSO solution if CDPH
Security Operations staff members can provide the needed
support level in Phase 1 to coordinate with Contractor’'s
implementation team, otherwise fall back to either Contractor ID
or local security during Phase 1 and implement the State’s SSO
in a later phase
e Enable Contractor’s support users to authenticate into system for
O&M purposes per contract
e Enable internal ability to manage user access by defining and
creating user roles defined to control data views at the LHJ level
e Enable table, column, and row level security (RBAC), create
secure views to enable RBAC
e Enable authorized external to the instance connection
e Data Usage Implementation
e Develop and deploy scripts to load data into warehouse (table by
table prepped data sets)
e Complete the internal stage and Snow pipe configurations
¢ Create database objects
¢ Migrate existing CalREDIE data to the environment
e Initial load
e Develop/Automate scripts/pre-defined views to make available to
consumers
e Testing
¢ Verify the ability to run Scala, SAS, and R tools on Snowflake
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e System Testing to verify function as designed
e End-to-End Integration and UAT testing
e Training
e Provide hands on training on setting up tools and connectivity
e Support and Monitoring
e Provide comprehensive tools on environmental health
e Monitor and report utilization (i.e., dashboard)
e Provide on shore help desk with 24/7 support on premise for
Priority 1 incidents; help desk team is coordinated through the
centralized help desk described in this Statement of Work

2.1.9. ACCESS CONTROL

The Contractor’s solution must provide for robust access control and auditing. We
anticipate the following:

e Access control will need to apply to both tables and records, as well asany
derived views.

e Contributing organizations will need access to their own data, e.g. by
source

¢ Role-based access control will be based on both groups of users as wellas
organizations

It is desired that the approaches are scalable, do not have an overly complex access
control, and are audited in an automated fashion.

Access Control requirements are applicable to both Phase 1 and Phase 2.
Contractor will provide the ability for State users to use their existing credentials for
the CCRS Data Warehouse. Accomplishing this requires close work with CDPH
security operational staff to successfully complete one-way federation/sync and
possibly the entry of role groups (depending on detail ed requirements of the State
still to be determined) and entry of users to the role groups for the DW capability so
those logons are available to it during logon attempts.

Further, CDPH wants to base access to data on roles with the ability of the State to
control which logons are in which role.

The State Identity and Access Management operational security services must be
immediately available, and State resources available to work with the Contractor to
provision the required interfaces and authorizations. This is necessary due to the
limited time available for the development and testing required. If this availability and
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priority cannot be provided during the first week of the Contract and throughout the
implementation period, Contractor can provide an alternate option to reduce risk to
delivery schedule by starting with the role-based security provided by the CCRS Data
Warehouse for Phase 1. Integrated security will be completed at a later date agreed
upon by the State and the Contractor. For either option CDPH would still need to
provide business and or technical staff to determine the roles and allowed role
accesses required during weeks 1 and 2, and as needed to identify user logons and
user assignments to these roles and confirm intent during acceptance testing.

2.1.10. Data Provisioning

The Contractor shall develop a means for provisioning access to unprocessed and
processed datasets, segments of datasets, and derived views in conjunction with
robust access control and auditing.

The Contractor shall design and develop a workflow and interface for browsing,
requesting, and provisioning access. The State is interested in tools that allow  for
self-service provisioning that can be used by the stewards of their respective
datasets.

State is responsible for reviewing and approving all access requests for State or
county users, including provisioning and de-provisioning access.

Data provisioning requirements are applicable to both Phase 1 and Phase 2.

2.1.11. CONNECTORS

Access to datasets must be flexible and anticipate a range of consumption tools and
connectors, from Bl and data science tools to query (SQL), API, and programmatic
connectors and interfaces.

Connector requirements are applicable to both Phase 1 and Phase 2.

2.1.12. REPORTING

The Contractor shall be responsible for developing reports consistent with CCRS
requirements. It is envisioned that the contract will include a set number of hours for
the Contractor to develop, test, and implement the custom reports to meet the State’s
requirements for reporting. Contractor is assuming the objective of these reports are
to inform and monitor the data integrity of the case and lab processing data and
frequency, as well as including addressing the overall quality of the data to support
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decision support for local health jurisdictions and CDPH’s data scientists. Data
integrity will be ensured through a rigorous data management process to track,
monitor and reconcile lab data and reporting frequency, as well as close collaboration
and regular communication with key CDPH and other stakeholders.

In addition, the State requires flexibility for future reporting, and as such the
Contractor's CCRS Data Warehouse will support access by State-licensed reporting
tools. Additional reporting tools and resources required by the State will be
addressed using the WOA process.

Operational intake process reporting will be available as described in the Intake
Processing Section above as part of the Phase 1 delivery and reflects real-time
monitoring of the intake process. Additionally, Contractor will create and deliver
management dashboards and reports that will be provided on a daily basis. This
consists of a dashboard that reports on the process flow of data to Contractor’s
system, through the system, and back to CDPH. This information will track such
items as; the number of files received, number of lab results received, positive,
negative, and unrelated to COVID lab results. This will ensure data counts and
integrity are maintained and reported correctly. Monitoring reporting will be created
to detect late data receipt and unexpected content in data (such as unexpected file
size, unexpected ratios in data content, unexpected duplicate data counts). In
addition to this activity, the following actions will take place and be reviewed with
CDPH with mutually agreed-upon information to be included in the management
dashboard reports. These assessments will be performed to both historically
reported case data and emerging case and lab data:

e Assess current COVID-19 case data reporting and analytics processes

e Develop baseline metrics to track and monitor COVID case metrics by
various cohort segments and key attributes

e Perform comparative analysis to baseline and other expected to actual
metrics to determine reliability and completeness of data, including an
assessment of any known or newly discovered historical discrepancies in
information

e Evaluate and monitor normalized lab and associated case data for
reporting accuracy, emerging trends

e Develop performance dashboards to identify invalid, suspicious or
defective data. Dashboards will include key metrics that are relied upon by
Local Health Jurisdictions, CDPH data scientist and other key
stakeholders, potential examples include:
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e 7- and 14-day rolling averages of new cases
e Percent of cases reporting positive from total tested, tracked daily
and reported over time
e Comparison of other publicly reported data such as COVID
hospitalizations and death to identify possibly areas of cases
being underreported
¢ Analysis of lab reporting times, such as time between test taken
and results reported
e Case counts tracked by key attributes such as age, sex, gender, ethnicity, and
other available metrics.
¢ |dentify, document and communicate significant deviations within these reports to
agreed-upon CDPH stakeholders
¢ |dentify, communicate and collaborate with CDPH the data remediation strategy
and take agreed-upon actions

Optional analytical reporting, including the development and implementation of a
user interface with business intelligence functionality for reporting, can be
implemented after Phase 1, when requested by CDPH and scheduled according to
agreement between CDPH and Contractor. This work will include setting up the
tooling and security interfaces required to support the report creation and delivery.
This optional reporting, if desired, would be provided through the WOA process.

2.1.13. TRAINING AND ORGANIZATIONAL CHANGE MANAGEMENT

The Contractor shall be responsible for providing plans and delivering required
training to internal trainers (train-the-trainer) as well as for providing organizational
change management based on the contractor’s implementation approach.

It will be important to have a hybrid approach between the Contractor and the CDPH
to actively collaborate for the development and delivery of the organizational change
management, knowledge transfer, and a training program based onindustry-proven
methodologies that will satisfy all the needs of the CDPH.

The Contractor will provide these services through full system implementation with
follow-on support work through the first year of the contract.

In collaboration with the State, Contractor will:
e Provide training strategy oversight and governance
e Lead Training Plan creation and content development
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e Use virtual training platforms to support end-user training
¢ Hand over training plan and foundational content to CDPH
Training Strategy:
e Establish defined work groups for deployment, communications, and training
activities
e |dentify potential trainers and super users with input from the State
e Collaborate with CDPH leadership for training deployment approach (e.g.,
pilot, phased rollout, big bang)
Training Plan and Content Development:
e Collaborate with work groups to identify organizational training practices
e Identify internal infrastructural requirements for training support (virtual,
hardware, LMS processes)
e Develop communications plan for comprehensive messaging to end-users
e Develop initial training curriculum including training guide, tip sheets, and
FAQs
Virtual Training:
e Contractor will determine technical location for training/demos to be
conducted
e Facilitation of multi-series training workshop to support end-user
understanding of reporting platforms
The State will:
e Provide appropriate staffing ratios for site specific training and logistics plan

Execution of Training, the parties will work together in good faith to address such
request through the Work Order Authorization (WOA) process.

2.1.14. MAINTENANCE AND SUPPORT

The Contractor shall be responsible for performing system maintenance and
operation services. Maintenance and Support services begin in Phase 2 of the
project and continue as each additional interface is moved to production.

The Contractor's CCRS solution includes end-user support in line with CDPH’s
critical business classification for these systems and their business functions.
Contractor has included their Commercial Help Desk for user support via phone and
email. The Help Desk serves the Level 1 role of addressing concerns as possible
upon first contact. Calls that require application expertise or go deeper into data
concerns will be routed to Level 2 support which can address application and
function-level needs according to agreed-upon Service Level Requirements.
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Contractor follows Information Technology Infrastructure Library (ITIL) practices and
resolves customer issues using a tiered service model:

e Level 1: Frontline support/basic support (minor issues) — These issues are
simple and can be resolved quickly with first call resolution. Examples
include password resets, general inquiries, and information requests.

e Level 2: Specialized/moderate technical support — These issues are
moderately complex and require specialized support to troubleshoot.
Examples include data fixes, navigation, and application/database issues.

e Level 3: Technical/integration support — These issues are complex in nature
and require specialized knowledge to repair. Given the complexity of these
issues, subject matter experts from the product team are engaged to provide
authoritative responses on a timely basis. Examples include architecture
related issues, code related issues, and complex application or system
functional issues.

Root cause analyses is performed on Level 3 tickets and all those escalated to the
Contractor by the State. When an issue is identified, analysts start a war room bridge
and page the necessary resources to investigate.

Issues reported to the Help Desk are assigned priorities based on the severity of the
call. Contractor will use the following approach to assigning issue priorities:

e Priority Level 1 (P1) means an Incident that severely impacts or has the
potential to severely impact mission critical business operations or has high
visibility to external customers. Incidents characterized by the following
attributes:

o Loss of abusiness critical CCRS such as a System, Service, software,
Equipment, network component or facility making the CCRS:
= Not Available
= Substantially Unavailable or
= Seriously impacting normal business operations
o Affects a group or groups of people performing a critical business
function

e Priority Level 2 (P2) means an Incident that significantly impacts or has the
potential to significantly impact mission critical business operations or has
moderate visibility to external customers. Incidents characterized by the
following attributes:

o Does not render a CCRS such as a System, Service, software,
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Equipment, network component or facility unavailable or substantially
unavailable, but a function or functions are:
= Not Available
= Substantially unavailable or not functioning as they should, in
each case prohibiting the execution of productive work
o Affect either a group or groups of people performing a critical business
function.

e Priority Level 3 (P3) means an Incident that impacts a non-critical system or

component of a Managed Application for a limited number of Users, or that
impacts the ability of one or a limited number of Users to perform their
primary function.

e Priority Level 4 (P4) means an Incident that impacts a single User’s ability to

perform his or her job function.

2.2. CONTRACTOR RESPONSIBILITIES

The Contractor shall design, develop, configure, test, implement, and maintain the
CCRS during the CCRS contract period. During the performance of this contract, the
Contractor shall provide services in the following areas:

1.

CCRS System Design — Services and design documentation to completethe
CCRS Architecture and General System Design, CCRS Requirements
Management, the CCRS Detailed Design.

CCRS System Development — Services which provide for the
implementation of a Software as a Service (SaaS) Software Installation Base
System deliverable.

CCRS System Configuration — Services to configure the CCRS Base System
Software to achieve State user required functionality and the Configuration of
Base System Software deliverable.

CCRS Data — Services to include data processing and storage, including
cleaning, organizing, deduplicating, matching the dataand data modeling.
CCRS Testing — Services to plan and conduct CCRS end-to-end testing
activities during implementation and on-going services to ensure

system functionality is available and accepted by users.

CCRS Change Control and Management—Services to include a clearly
defined process to submit, review, approve and schedule requests. The
focus of this process will ensure that changes to the IT environment are
carefully considered and reviewed to minimize impact on users and
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existing integrated services.

7. System Release into Production — Services to plan for the management of
system release during the system development lifecycle and into production.

8. CCRS Implementation — Services to plan for training/knowledge transfer
and organizational change management. Services to implement plans to
train CCRS usersand deploy the CCRS for broad use.

9. CCRS Maintenance and Operations — Services required to maintain CCRS at
contracted Service Level Agreement (SLA) levels and provide for ongoing
updates of CCRS to meet State needs.

10. CCRS Transition — Services to plan for the transfer of CCRS knowledge to the
State staff to support CCRS users. Services to transfer Contractor CCRS
knowledge to State staff selected to assume the roles and responsibilities for
CCRS maintenance and operations. State will notify Contractor of the
decision to transition services within 90 calendar days of the end of the
contract term. Contractor will work with the State to develop a Transition Plan
to document all data and solution elements that can transfer to the State and
the plan to accomplish that transfer.

2.2.1. CONTRACTOR SERVICES

The Contractor is responsible for providing, software, design, development,
configuration, testing, and implementation services, as stated in the Agreement. In
addition, the Contractor shall be responsible for supporting all Contractor-provided
System components (including but not limited to environments, software, and
required operations) through the Base Agreement Period and any Mandatory
Optional Extension exercised by the State. The Contractor responsibilities shall
include the following:

The Contractor will;

1. Provide all detailed deliverables and, where appropriate, use the current
CDPH standard software (e.g. MS Office, MS Visio, and MS Project).

2. Provide project artifacts such as but not limited to User stories,
product backlog, sprint backlog etc.

3. Conduct Daily Scrum which should include key contractor staff and state
staff.

4. Provide staff resource(s) with appropriate skills to complete each task
successfully, within schedule and budget.

5. Have the required resources available during the timeframe of the Contract.

Page 24 of 72



STATE OF CALIFORNIA CCRS STATEMENT OFWORK
State of California Department of Public Health Amendment 1

6.

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

Be accountable for tasks, artifacts, deliverables, and timelines identified in
the SOW.

Participate in virtual CDPH meetings and briefings, as reasonably required.
Work with CDPH to identify Key Stakeholders and Subject Matter Experts.
Review, clarify, and validate all CDPH stated requirements.

Comply with all applicable CDPH and State policies and procedures
including, but not limited to, State project management guidelines

as provided to Contactor, where Contractor has opportunity to

review and assess if any new or revised have an impact to scope,
schedule or price.

Provide all required documentation regarding system application
configuration and/or customization, implementation, and operations

as defined in this SOW.

Organize and facilitate requirement sessions and confirm the quality of the
requirements that are captured and documented.

Ensure project implementation and system configuration activities are
consistent with industry best practices, guidelines, and standards.

Identify, document, and report issues and risks to the CDPH Project
Manager and resolve assigned issues and risks.

Submit deliverables to the CDPH Project Manager to review for
completeness and accuracy, ensuring that each deliverable achieves CDPH
approval and acceptance in accordance to mutually agreed upon
acceptance criteria.

Develop and provide ad hoc reports as deemed appropriate and necessary
by the CDPH and agreed to by Contractor.

Manage the testing process and ensure that all issues are documented and
resolved per the Testing Plan.

Have assigned personnel to perform tasks remotely or at Contractor’s site
and be available to work onsite at the Sacramento facilities if COVID
restrictions are lifted or social distancing is utilized unless formal permission
from the CDPH Program Director to deviate is granted.

Provide all necessary equipment and materials to complete their scope of
work, including but not limited to cellular telephones and computers or
laptops to its employees at the Contractor’s expense.

Have all assigned personnel agree and adhere to the State Information
Technology security policies, standards, and guidelines.

Supply Contractor personnel all software needed by Contractor personnel.
All software to be loaded onto State-provided computers must be approved
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in writing by the State.

22. Produce and deliver the Contractor Deliverables specified in the

approved project work plan.

23. Implement a CCRS System that meets the requirements defined in this

Statement of Work in accordance with all applicable federal and State
laws, and State-specified business rules.

24. Cooperate with any third-party contracted by the State to provide additional

Project support or oversight services.

25. Perform the services required under this Agreement in a manner that will

not disrupt the operational needs of the State.

26. Return all State property, including security badges and State-provided

computers, prior to termination of the Agreement.

27. Provide Help Desk Tiers 1, 2, and 3 support for the production CCRS

System.

2.3. STATE RESPONSIBILITIES

The State responsibilities include the following:

1.

Should Local (County), State and/or Federal guidance on COVID-19 change
and the CDPH CCRS Project Manager deem necessary, provide appropriate
facilities and equipment for the appropriate number of contractor key staff as
needed bythe state, including workspace consisting of desk space and a
chair, and access to shared printers, scanners, and copiers. Conference
rooms will be available throughout the building and can be utilized by
Contractor personnel.

Provide access to applicable information, including but not limited to technical,
program, and policy documentation, and ensure access to necessary
personnel.

Manage the State’s master project schedule.

Plan, conduct and evaluate User Acceptance Testing (UAT), with

Contractor support, in accordance with the State-approved Contractor
Deliverables.

Provide web-based training or training facilities for internal user training and
knowledge transfer training (see Contractors’ Library) should Cal-HR
guidance on COVID-19 change.

Provide State personnel the time to attend CCRS System Training as
documented in the State-approved Contractor Deliverables.

Ensure appropriate resources are available to perform assigned
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tasks, attend meetings, and answer questions.

8. Participate in appropriate presentations and formal Project meetings.

9. Participate in appropriate informal meetings at Contractor request,

10. Prioritize applicable problems and issues for resolution.

11. Certify when the Contractor has met key Project Milestone Entry,
Exit, and Acceptance Criteria.

12.Review and provide feedback on and approve all Contractor
Deliverables in accordance with the Deliverable Management Plan, a
component of the Master Project Management Plan.

13. Establish and manage Independent Verification and Validation (IV&V)
services on the CCRS Project.

14.Coordinate the CDT Independent Project Oversight Consultant activities on
the CCRS Project.

15. Provide program/policy personnel to support Contractor-provided trainers
during formal classroom training for Internal Users.

16. Act as the point of contact to coordinate and manage all externalagency
participation consistent with CCRS Requirements.

17.Perform State responsibilities documented in State-approved Contractor
Deliverables.

» Escalating decisions, issues, and risks as needed toachieve
resolution.

+ ldentifying and reviewing project related issues, evaluating mitigation
strategies, evaluating action plans, etc.

» Approving all deliverables and subsequent invoices, having signing
authority on change requests as well as decision authority over
changes that impact the project budget or that substantially alter any
of the required functionality in the project.

* Managing the internal components of the Organizational Change
Management process and providing a lead contact for CDPH staff
impacted by the new system.

 All project management related activities.

* Managing all aspects and phases of the project including, but not
limited to project plan execution, integrated change control, scope/
schedule/cost management, human resources, risk/issue
management, and project communications.

* Planning, guiding and overseeing the day-to-day project
management activities, developing and managing the project
schedule, and developing and ensuring other project work plansare
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completed.

Ensuring that other Stakeholders have opportunities toprovide
advice regarding pending decisions.

Provide Local and remote access to defined Contractor staffas
needed.

Provide Building access during normal business hours Monday
through Friday (7:00 am to 5:00 pm) or as defined and approved by
the CDPH Program Director.

Provide state security operations, business and IT personnel needed to implement
connections, data sharing and other services required to successfully implement
within the required timeframe.

2.3.1. Table 2.1: State Roles and Responsibilities

Project Team Role  Responsibility

1.
Sponsor

Project
+ Ultimate responsibility for overseeing project governance.

* Make decisions on scope, schedule, or budget changes
when these elements change beyond 5% of the baseline.

» Chair of the Executive Steering Committee (ESC).

* Provide executive management sponsorship and support
for the project

* Assume project ownership of CCRS upon Final System
Acceptance

» Provides highest level of project review, policy leadership,
and oversight, as needed

+ Serve as key business decision-maker of the projectand
provide decision-making authority

» Establish project goals and priorities

* Resolve issues and scope changes that cannot be
resolved by project director

» Support project funding and resources

* Review and approve significant changes to project scope,
budget, or schedule

* Mediate issue resolution
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Project Team Role

2. Project
Director
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Responsibility

Make decisions on scope, schedule, or budget changes
when these elements changes are within 5% of the
baseline.

Ensure that external governing entities are properly
consulted and engaged to provide timely approval of
changes where required.

Ensure that decision items are properly analyzed before
presenting them for decision.

Ensure that Stakeholders who need to provide advice
about decisions have an opportunity for meaningful input.
Monitor risks and issues to make sure that matters are
appropriately referred for a decision on a timely basis.
Ensure overall success of project

Provide a centralized structure to coordinate and manage
the project, staff resources, teams, activities, and
communication structured project management
methodologies

Direct activities of state and contractor personnel assigned
to the project

Determine that the implemented solution addressesthe
project’s and associated program objectives

Determine quality control and quality assurance activities
are performed in accordance with quality management
plan; participate in quality planning, assurance, and control
Communicate project status to CDPH Management,
Executive Sponsors, and External Stakeholders, as
needed

Attends the ESC Meetings

Escalate project issues to the ESC that can't be

resolved at the lower level

Monitor planning, execution, and control of activities
necessary to support implementation of the CCRS
Provide leadership to state staff assigned to manage
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Project Team Role

Project Manager

Executive
Steering
Committee (ESC)
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Responsibility
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project teams

Coordinate and monitor project charter, plan, and
performance

Facilitate and approve internal and external Service Level
Agreements (SLAS)

Attend recurring steering committee meetings

Participate in identification, quantification, and mitigation of
project risks

Hold contractor responsible to deliverables defined in the
SOW

Make daily decisions based on direction provided bythe
Project Director or when changes are within the agreed-
upon the delegated authority.

Ensure that other Stakeholders have opportunitiesto
provide advice regarding pending decisions.
Communicate with the Project Director regarding decisions
made.

Escalate issues for resolution to the Project Directorwhen
they are outside the Project Manager’s span of control.
Monitor risks and issues to make sure that matters are
appropriately referred for decision on a timely basis.

Attends the ESC Meetings
Escalate project issues to the ESC that can't be resolved at
the lower level

Attends the ESC Meetings

Escalate project issues to the ESC that can't be
resolved at the lower level

Provide advice to the Project Sponsor and
recommendations regarding any pending decisions.
Monitor risks and issues to ensure matters are
appropriately considered for decision on a timely basis.
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Project Team Role  Responsibility

Business Owner * Make daily decisions regarding business aspects of the
project as requirements are defined and design is
developed.

» Provide timely analysis and recommendations regarding
issues that require decisions by the Project Manager,
Project Director, or the Project Sponsor.

+ Escalate issues to the attention of the Project Manager
and the Project Owner when the decision impacts the
project more broadly.

IT Sponsor Provide input to project decisions related to technologies the
project will employ.

Department of
Technology + Approve projects when initiated.

» conduct IT procurements.
» Approve IT contracts and related amendment decisions.
* Provide ongoing project support and oversight.

Department of
Finance * Approve project resources, via a Budget Change Proposal

or Spring Finance Letter, for inclusion in the sponsoring
organization’s budget.

» Advocate for the budget request before the Legislature.

* Must review and approve contract changes that result in
additional project costs.

» Prepare a notification of changes to contracts for the
Legislature, per Section 11.00 of the Budget Act.
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Project Team Role
External
Stakeholders

Security

Operations

Database
Administrators

Enterprise
Architect

Infrastructure
Support

CCRS STATEMENT OFWORK
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Responsibility

Provide advice regarding issues that are the subject of pending
decisions.

Required to support the single-sign on option.
State staff to provide technical knowledge to contractor and
provide technical configuration to state’s systems.

To provide direction on data definitions, data schemas, etc.
State staff to provide technical knowledge to contractor and
provide technical configuration to state’s systems.

To confirm alignment with the CPHD architecture direction, and
sign-off on design deliverables.

State staff to provide technical knowledge to contractor and
provide technical configuration to state’s systems.

To support establishment of communication interfaces.
State staff to provide technical knowledge to contractor and
provide technical configuration to state’s systems.

2.4. REQUIREMENTS

System Acceptance for the September 30, 2020 start of production system operations
is achieved by successful completion of the Phase 1 tasks and milestones defined in
the project work plan.

2.5. CONTRACTOR HOSTED FACILITY ENVIRONMENT

1. The CCRS solution shall be hosted by the contractor on both a private and
commercial public cloud infrastructure. The contractor’'s CCRS solution will be
built on broadly used cloud services to collect data throughout the State and
store such data within a single repository for analysis and reporting purposes.

2. The contractor’s cloud solution must use standard cloud computing service
models including Software as a Service (SaaS), Infrastructure as a Service
(laaS), Platform as a Service (PaaS) with Cloud features such as:
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a) Availability

b) Reliability

c) Seamless Integration

d) Faster Deployment

e) Scalability & Elasticity

f) Regularly Delivered Vendor-Managed Updates
g) Security

h) Predictable Total Cost of Ownership

3. The cloud solution must support Data as a Service (DaaS) to deliver data storage,
integration, processing and/or analytics services via a network connection

4. Application components of the Contractor's CCRS solution meet all
applicable security and privacy requirements. The ODX component of the
Contractor’s solution currently operates in their Private Cloud environment
and has been certified to meet HITRUST standards. All security and
privacy requirements including certification(s) shall be maintained
throughout the life of the contract

5. The contractor shall develop the Software as a Service (SaaS) solution based
on the Cloud Computing Special Provisions for Software as a Service and
SaaS General Provisions, Effective (03/15/18, and 06, 07,19), which can be
found at the following URL:

Information Technology SaaS General Provisions

Information Technology SaaS Special Provisions

6. The contractor’s solution must comply with NIST SP800-53R4, NIST
SP800-63 security requirements or equivalent framework

7. The contractor’s solution must be hosted on FEDRAMP certified cloud or
comparably secure cloud

8. The contractor’s solution must provide Rapid Elasticity based on NIST
800-145 standards

9. The solution must offer operation and maintenance support for an end to end
managed cloud services
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10. The contractors cloud solution will align to State CDT’s Cloud First policy
((State Administrative Manual Section 4983). Please refer to these
documents:

https://cdt.ca.gov/wp-content/uploads/2017/03/TL-14-04-Cloud-Computing-Policy.pdf

https://www.dgsapps.dgs.ca.gov/documents/sam/SamPrint/new/sam master/
sam master File/chap4800/4819.2.pdf

2.6. DESIGN, DEVELOPMENT, CONFIGURATION AND
IMPLEMENTATION PERIOD

The Contractor must complete design, development, configuration, and implementation
(DDCI) of the CCRS System in accordance with the CCRS Requirements and the tasks
and deliverables included in the approved project work plan. The DDCI period includes
Final System Acceptance.

2.7. PRIMARY TASKS

The Contractor shall comply with the following primary tasks:

1. Project Management;

2. Development, System Integration, Testing, and Implementation; and

3. Post Implementation Support Tasks (including System Acceptance, Help
Desk Support, and Maintenance and Operations)

4. Documentation of overall architecture, governance and the above tasks
Descriptions of each group are provided below.

The State, with the assistance of the Contractor, will determine the scope, sequence,
and timing of WOAs as they relate to the execution of tasks described in this section.
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2.8. PROJECT MANAGEMENT TASKS

The SOW tasks and the deliverables required from the Contractor for Project
Management are defined in the following tables. These tasks comprise a set of activities
and deliverables for which the Contractor is responsible, and an updated System
Development Plan that will identify the Contractor’s approach to developing and/or
configuring the solution to meet the California COVID Reporting System (CCRS)
solution needs. It is the intent, and a requirement within this SOW, that the Contractor
shall use the System Development Plan deliverable-defined processes to develop and
implement the solution.

Additionally, the California COVID Reporting System (CCRS) Project will create a set of
project management plans that the State of California Department of Public Health will
use to manage the California COVID Reporting System (CCRS) Project. The Contractor
work with the State to align its project management plan to these plans when the State has
created its project management plans. Contractor will include the activities from these
plans (e.g., attend risk management meetings), as described in the requirements,
below, in its Project Schedule.

2.9. PROJECT MANAGEMENT

The State of California Department of Public Health is managing the project; however,
the Contractor must proactively manage its responsibilities. The State of California
Department of Public Health is requiring the Contractor to perform the following
identified project management tasks and create and submit specified Project
Management artifacts for the State of California Department of Public Health California
COVID Reporting System (CCRS) Project.

1. The Contractor shall update and deliver its proposed System Development
Plan.
2. The Contractor shall update and deliver its proposed Project Schedule.

» The Contractor shall update its project schedule weekly and deliver the Bi-
Weekly Schedule Update to State of California Department of Public Health
in a format approved by CDPH and the Contractor by the first working day of
the subsequent
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week a Weekly Status Report. And by the fifth (5th) State business day of
each month, the Contractor shall submit a Monthly Status Report. Both
reports shall identify:

« Summary of work completed showing actual versus planned;

» Contractor tasks completed with supporting narrative;

» Contractor tasks in progress with supporting narrative;

» Contractor tasks planned for upcoming period with supporting narrative;

+ Status of issues mutually assigned to the Contractor that are rated highand
medium;

+ Status of risks mutually assigned to the Contractor that are rated high and
medium;

» Vacancy of contractor’s team members, by position;

* Plan to fill vacancies more than 15 business days vacant;

* Inventory of opened and closed change requests mutually assigned to the
Contractor; and

» Other items as mutually agreed to by the Contractor and the State.

3. The Contractor shall participate in other project meetings as needed.
4. The Contractor shall provide input for presentations and briefings as needed.

2.10. DEVELOPMENT, SYSTEM INTEGRATION, TESTING,
AND IMPLEMENTATION TASKS

The SOW Implementation Tasks include all work efforts to define, configure, test, and
implement the California COVID Reporting System (CCRS) solution using an agile
methodology.

The State is requiring the Contractor to configure and implement the California COVID
Reporting System (CCRS) solution as a SaasS solution. Therefore, the State is requiring
specific deliverables to be developed, submitted, and approved. The following SOW
requirements identify the tasks required for the Contractor to perform.

2.10.1. DELIVERABLE EXPECTATION DOCUMENT

Prior to initiating development of each Contractor Deliverable, the Contractor must
prepare a DED and obtain the State’s approval for such DED. The State review period
for the DED shall be no less than three (3) calendar days during Phase 1 and no less
than ten (10) business days during Phase 2.
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The DED'’s goal is to ensure a common understanding exists between the State and
the Contractor regarding the scope, format, and content (depth and breadth) of the
Deliverable prior to the Contractor beginning work on the Deliverable. The complexity
of the DED will be proportional to the complexity of the Deliverable. The DED must
summarize the key content of the Deliverable including, where appropriate, checklists,
key figures, diagrams and tables. All DEDs are themselves a Deliverable and due for
delivery to the state in accordance with the terms of the Agreement. Formal DED
approval shall occur in accordance with the Deliverable Acceptance Document (DAD)
process below. The Contractor, at Contractor’s risk, may proceed with Contractor
Deliverable preparation prior to DED approval.

2.10.2. DELIVERABLE ACCEPTANCE OR REJECTION

The State will approve the final deliverable based on the DED using the Deliverable
Acceptance Document (DAD). The Contractor may not change a deliverable that has
been accepted by the State without the State’s approval.

1. The State will be responsible for reviewing and approving in writing, each
work product and deliverable including but not limited to plans, designs,
drawings and reports using the State’s DAD. The State will be the solejudge
of the acceptability of all work performed and all work products produced by
the Contractor as required in this Agreement.

2. Should the work performed, or the Deliverables produced by the Contractor
fail to meet State conditions, requirements, specifications, guidelines, or other
applicable standards as identified in the Agreement, the following resolution
process will be employed, except as superseded by other binding processes:

3. The State will notify the Contractor in writing within twelve (12) State business
days after completion of each deliverable of any acceptance problems by
identifying the specific inadequacies and/or failures in the services performed
and/or the products produced by the Contractor, unless Contractor and the
State have mutually agreed to a different review period for the DED

4. If the State has identified inadequacies and/or failures, the Contractor must,
within five (5) State business days after problem notification, respond to the
State by submitting a detailed explanation describing precisely how the
identified services and/or products adhere to and satisfy all applicable
requirements, or submit a proposed corrective action plan to address the
specific inadequacies and/or failures in the identified services and/or products.
Failure by the Contractor to respond to the State’s problem notification within
the required time limits may result in immediate termination of the Agreement.
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The State may, at its discretion, allow a longer period than the five (5) State
business days in consideration of the scope of the change.

5. The State will, within five (5) State business days after receipt of the
Contractor’s detailed explanation or proposed corrective action plan, notify the
Contractor in writing whether it accepts or rejects the explanation orcorrection
action plan. If the State rejects the explanation or the corrective action plan,
the Contractor must submit a revised corrective action plan within three (3)
State Business Days of notification of the rejection. Failure by the Contractor
to respond to State notification of the rejection by submitting a revised
corrective action plan within the required time limits may result in immediate
termination of the Agreement.

6. The State will, within three (3) State Business Days of receipt of therevised
corrective action plan, notify the Contractor in writing whether it accepts or
rejects the revised corrective action plan proposed by the Contractor.
Rejection of the revised corrective action plan may result in immediate
termination of the Agreement.

7. Lack of response on the part of the State does not constitute Acceptance of
any Deliverable.

2.11. BUSINESS PROCESS DEVELOPMENT TASKS

The objectives of the Business Process Development tasks are for the State to gain a
clear understanding of the overall business process and sub- processes for the
California COVID Reporting System (CCRS) Solution. The Business Process
Development tasks require the Contractor to conduct a Fit-Gap Analysis between State
law and the existing SaaS product that will serve as the basis of the California COVID
Reporting System (CCRS) solution. Next, the Contractor will participate in a Joint
Application Design (JAD) session with the State to refine and expand on the proposed
high-level business processes and sub-processes. The need is to obtain concurrence
from the programs for each process, sub-process, and the associated steps.

Although the State’s programs and the Contractor agree to the processes and sub-
processes prior to developing the user stories, it is not intended that all processes and
sub-processes must be defined, reviewed, and concurred with prior to defining any of
the user stories required in the Product Backlog Elaboration. The Contractor’s
development methodology in the System Development Plan may expand upon an
individual process and associated sub-processes. The Contractor will then proceed
with developing user stories for the selected process and sub-processes in an iterative-
type approach. However, it is important that the Contractor documents all the business
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processes and sub-processes in the required Business Processes Document
throughout the Agile development.

2.12. TEST AND REMEDIATION SUPPORT TASKS

The objective of the Test and Remediation Support Tasks is to provide testing and
remediation support for the California COVID Reporting System (CCRS) solution.

A Test Plan will be developed as part of Phase 1 activities and will include standard
test cycles to confirm successful implementation of the CCSR prior to the September
30, 2020 deadline.

Given the compressed timeline for Phase 1 of the project, the following assumptions
apply to testing:

e During UAT, Contractor will provide an audit, balance, and control report to
confirm that all data inputs are accounted for through input and output
processes.

e During UAT, the State will validate data quality through reporting provided by
Contractor’s data ingestion and enrichment processes.

e Testing activities, including UAT will likely occur in parallel as individual
components of the solution are implemented. This is necessary to complete
comprehensive testing within Phase 1.

e State will define the specific roles required to complete UAT so that role-based
access controls can be implemented in time to support testing.

e State will participate in review and approval of test scripts according to the
timeframes defined in the approved project work plan.

e State agrees to perform UAT activities within the timeframes defined in the final,
approved project work plan.

e Unless explicitly approved in writing by CDPH, Contractor may not use
production data during testing and development.

2.13. GO-LIVE TASKS

The Contractor’s project work plan will include the tasks required to achieve the
migration of data inputs, processing of data, implementation of the CCRS Data
Warehouse, external access to data, and training as described in this Statement of
Work, and to meet the September 30, 2020 implementation milestones.

2.14. Implementation Services

1. The Contractor must lead the implementation project schedule management effort by
developing and managing the schedules used to report progress and monitor risk
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from all stakeholders and advising management of implementation Readiness
ISsues.

2. Contractor must develop, deliver, maintain, and execute an Implementation Plan, in
accordance with the Deliverables section.

3. Contractor must turn over all materials necessary to transfer knowledge to the State
consistent with the Contractor's implementation strategy and execution.

4. Contractor must coordinate and collaborate with the State Implementation

5. Team, other contractors, to support end-users throughout the life of the contract.

6. Contractor must develop and deliver implementation resources (tools, templates,
reference materials) to the State.

2.15. USER MANAGEMENT

1. The objective of User Management is to have all State-identified user
accounts established and maintained during the development and
implementation.

2. The Contractor shall be responsible for establishing a process by which
access is granted at various levels according to the user’s role and
permissions. The state and contractor will mutually establish which levels
each party will be responsible for and then held accountable for adding,
deleting, and suspending users of the CCRS solution.

3. The Contractor shall perform other user management functions such as the
assignment of roles, initial passwords, password resets, etc. The solution
must enable data Stewards to define data access policies and provision
access in a self-service manner. The solution must provide a web interface to
manage a Role-Based Access Control (RBAC) in SaaS Cloud. The solution
must enable a user with permissions to grant access to another user.

4. The solution must authenticate users at login time according to accepted two-
factor authentication standards and security rules.

5. The contractor’s staff shall offer training to State on how to manage users and
grant access based on roles and permissions.

6. The solution must be able to support various functional user roles such as
Data Scientists, Data Analysts, Data Stewards, Program analysts, Program
planners, etc. The solution must be able to manage user roles for different
categories of users who will be the end-users of the solution:

1. Executive-level state employees will be viewing the platform.
2. State program staff from other state departments

2.16. POST-IMPLEMENTATION SUPPORT TASKS
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The objective of Post-Implementation Support Tasks is to define the tasks that are
required during the System Acceptance period and the Maintenance and Operations
(M&O) period of the contract. For M&O, the Contractor is responsible for all the
configurations, customizations and interfaces in creating the California COVID
Reporting System (CCRS) solution.

2.17. SYSTEM ACCEPTANCE TASKS

1. “System Acceptance” is defined as achieving a period of stability for thirty (30)
consecutive calendar days upon completing implementation release and of
each major phase (or release) as defined in the approved Project Schedule
(“Acceptance Period”). Stability is defined as having the production system
operating without any Critical or Major Deficiencies during the Acceptance
Period. For the purposes of system acceptance, Critical or Major Deficiencies
must be attributed to Contractor scope of responsibility or under direct control
of the Contractor. Should this type of defect occur, the thirty 30-day clock will
restart upon the defect being resolved by the Contractor, the fix being
successfully migrated to production, and accepted by CDPH.

2. The Contractor shall not receive System Acceptance from the State until all
System Acceptance Criteria identified the approved implementation Plan have
been met and approved by the State. System Acceptance Criteriaincludes:

1. Technical Training and Knowledge Transfer Completion Report

2. Post-Implementation Assessment Report

3. All requirements have been met and delivered, tested and
documented in the Requirements Traceability Matrix

System Software and Documentation

Defects resolved in accordance with the CCRS Implementation Plan

Revised Requirements Traceability Matrix

Final release to production without incident as agreed upon withthe

State

N o g ks

o

Written State approval of System Acceptance

9. Contractor shall coordinate resolution with the State’s Project
Director for any areas that do not pass testing and coordinate re-
testing of all related and affected areas of the system, as
determined by the State.

10. Contractor shall provide the State with a State accepted “Transition”
period after the “Go-Live” to ensure that the system is bug-free and
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stable.

11. System “Go-Live” will occur on the first business day after the Parties
have certified the system is ready for use on September 30, 2020,
based on the standards and performance identified in the project
work plan.

2.18. WARRANTY / MAINTENANCE AND OPERATIONS (M&O)

1. Warranty / Maintenance and Operations (M&O) Warranty. The Warranty
Period shall commence upon acceptance of the last major phase (or
release) as defined in the Approved Project Schedule. Maintenance and
Operations. The Statement of Work (SOW) tasks and the deliverables
required from the Contractor for the Warranty / M&O period are defined in
the following tables. These tasks comprise a set of activities and
deliverables for which the Contractor is responsible and result in anupdated
M&O Plan that will identify the Contractor’s approach to maintaining and/or
configuring the solution to meet the CDPH needs once in production. This
requires the Contractor to use the processes defined in the M&O Plan
deliverable for all post-implementation changes to the solution through the
remaining life of the contract.

2. Maintenance and Operations will commence upon System Acceptance and
the “Go Live” event. During M&O, it is anticipated that the Contractor shall
maintain adequate staffing levels, as approved by the State, to perform
updates, resolve problems, make changes to improve efficiencies, etc. and
continue to implement new functionality throughout the life of the contract
as prioritized and mutually agreed. Should the Contractor need to change
any part of the Solution that has achieved System Acceptance and is
therefore under the State’s control, the Contractor must obtain the State’s
approval prior to any change being made. Deficiency resolution will be
performed at the Contractor’s own expense for all Deficiencies that are
covered under Warranty as specified above.

3. Since the Contractor is providing a cloud SaaS solution where the CCRS
solution is providing a service to the State stakeholders, Service Level
Agreements (SLA) are critical for ensuring that the provided service meets
the needs of the stakeholders and applies appropriate penalties should the
service fall below contractually established thresholds. Service Level
Agreements (SLA) are defined to objectively measure and report adherence
to the threshold values and to invoke the mutually agreed upon contractual
penalties for failing to provide the required levels of service.
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4. Agreed-upon SLAs will be in effect at the go-live date for Phase 1 as
identified in the final project work plan.

2.19. KNOWLEDGE TRANSFER

1. The contractor shall be responsible for assisting with Organizational Change
Management and providing all required training to internal trainers (train-the-
trainer) based on the contractor’s implementation approach.

2. During the Term of the Contract, the Contractor shall conduct knowledge
transfer activities with the State to prepare State staff to assume management
of the system development framework for future system improvements.
Knowledge transfer includes:

» Deduplication and ingestion of data

* Management of data quality business rules and other system and application settings
required to manage data quality

+ Establishing queries for custom analytics

» Data Management

* User access management

+ User interface management

+ Dashboard management

* User Support management and procedures

* Management of Cloud and on-premises systems, sub-systems, and applications
* Database management and related sub-systems and procedures

* Management and configuration of analytical/reporting systems

* Business glossary, data dictionary, and schema, and data models for all databases
* Management and configuration of data transfers, interfaces and data exchanges
* Backup procedures and disaster recovery configuration

* Documentation of the overall system architecture including Logical View, Development View,
Process View, Physical View, and Use Case/Scenario View

2.20. FINAL SYSTEM ACCEPTANCE

1. Contractor shall close the Project (Phase 1 implementation of the CCRS
solution) in accordance with the Project Close-Out Plan.

2. Contractor shall meet with the State two (2) weeks prior to the scheduled end
of Project to confirm all Project Close-out
Acceptance Criteria as identified in the Implementation Plan. The State will
approve the criteria.

3. Contractor shall provide the State a Final Project Report to report onand
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10.

11.

12.

2.21
1.

confirm completion of the Project and Project close-out tasks.

The Contractor shall not receive Project and Contract Close- out approval
from the State until all Project Close-out Acceptance Criteria identified in the
Implementation Plan have been met and approved by the State. Project
Close-out Acceptance Criteria includes:

Written State approval of System Acceptance

Written State approval for all Deliverables and final revisions of Deliverables
Written State approval of the Final Project Report

Written State approval of Project Close-out

At the onset of the Project Close-Out Period, the Contractor shall include
Project Close-Out status reporting in the Weekly Status Report. The Project
Close-Out portion of the Weekly Project Status Report shall include, at a
minimum, a description of the progress made on each Task, Deliverable,and/
or Milestone, including any variance from the baseline.

The State will work closely with the Contractor during this process and must
approve all updates to the Contractor's Project Close-Out approach and plans
prior to starting Maintenance and Operations.

Contractor shall maintain key staff as identified in the Section 5: Contractor
Roles and Responsibilities to satisfy and maintain compliance.

The system is operating in a manner meeting all the Functional and Non-
functional Requirements of this Contract.

. Maintenance and Operation

As part of this Agreement, Contractor will continue to provide the
necessary resources to support lab data transmission to CCRS by
establishing up to 392 direct connections (as stated in Section 2.1.6)
e As of February 11, 2021, Contractor has completed 27 direct-to-CCRS
connections
* The parties will monitor progress toward completion of the migration of
the Rhapsody labs to CCRS on a monthly basis. The State will provide
written confirmation to the Contractor when the remaining 365 are
deemed complete..
Contractor will continue to support the State’s needs for establishing direct
connections to CCRS for new lab submitters.
Contractor will provide full-time resources to support the Lab Data
Integration team and will be engaged in the current processes of Lab
Outreach, Lab Onboarding, and Lab Data Quality Improvements.
The State will work with the Contractor to determine laboratories
prioritized for onboarding.
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5. Contractor will provide weekly reporting of labs migrated from Rhapsody
and New Labs
» # Connections (total live)
» # Connections and their CLIA (total live)
+ # Connections actively involved in CCRS onboarding
*  Weekly Message Counts for CCRS direct connection, CDPH
Rhapsody connection and total.
* Labs requiring escalation support by the State.
6. Lab Onboarding Target goals
+ 100% of the daily ELR message volume received through CCRS Direct
Connect by August 2021
+ 100% of existing CSV submitters directly connected to CCRS by
August 2021
*  100% of new or migrating CSV submitters be added to “ODX CSV
Automation Process CLIA lookup table” and configured in CCRS
Production within three (3) business days from request from the State
+ 100% of new submitters contacted for a kick-off call within three (3)
business days from their initial inquiry
7. Contractor will continue to provide technical support for the Data
Warehouse, including trouble-shooting and incident resolution; ad hoc
data loads; end-user account management; service management;
infrastructure management; capacity management; performance
management; backup support; and security management.
8. Contractor’s Program Analytics team oversees CCRS data quality and
performance metrics, lab engagement, trend analytics and data tracking.
This includes the development of additional CCRS operational
dashboards.
9. Contractor’s Technical Application Command Center (TACC) supports a
24/7 help desk and incident management and will
« Partner with the State to provide incident reporting and outage
communication.
10. Contractor’s Maintenance and Operations (M&O) team will:
* Publish TACC and M&O dashboards consistent with agreed
upon SLAs.
* Coordinate deployment activities with release management and
CCRS application owners.
+ Manage release and deployment communication.
11. Contractor's CCRS Technical Development and Solution Optimization
team leads and coordinates new and exploratory development and
provides technical oversight to CCRS applications and systems.
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* Any system enhancements shall be completed by Contractor Any
requests to allocate additional resources must be approved in advance
through the WOA process.

3. CONTRACTOR PERSONNEL
Please refer to table Contractor Key Staff Roles and Responsibilities in Section 2.3

3.1. KEY STAFF MANDATORY QUALIFICATIONS

The Contractor must provide Key Personnel as described below. For purposes of this
Contract, the term “Key Personnel” refers to Contractor personnel deemed by CDPH
to be essential to the Contractor's satisfactory performance of the requirements
contained in this Contract. Please note that all listed Key Personnel are expected to be
available through all implementation phases.

Key Personnel are identified below. One (1) individual can serve in more than one (1)
role if: (a) the Contractor can demonstrate that the individual can successfully carry out
all responsibilities within the identified time-frame and the project quality and success
will not be impacted; and (b) CDPH provides prior approval.

The Sharing of roles is NOT allowed for the following Key Personnel:
8. Account Manager,
9. Regional General Manager
10.PMO Manager.
11.Enterprise Architect

In addition to key staff, Contractor will provide necessary staffing to support the
implementation and ongoing operations of the CCRS. Contractor staff will be aligned
according to individual work streams, with leads assigned over each work stream. The
following chart identifies the work streams and leaders associated with each.
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Project Management Office Kelli Ogunsanya, Nirav Dalal, Laura Kessler

(Optum-led)
1
‘ Technical Implementation & Solution Architecture Oversight | Adam Delaossa, Larry Miller, Mike Baillee |
|
: Inbound Data Tracking Normalized Data R
SUEETILL 2ER RS & 2L CpEll and Submitter Data Warehousing Performance LI & Out.bound Hl.ston.cal
Management Data Assessment Management Engagement Evaluation Migration Migration
| Greg Franklin Adam Delaossa Terry Boch David Chennisi Jeff Modder Jay Hazelrigs Adam Delaossa Adam Delaossa
Help Desk

Security and Compliance

3.2. KEY STAFF REPLACEMENT

The Contractor must commit to the continuing availability and participation of the staff
filling the Key Staff roles, to the extent of the Contractor’s control, for the duration of the
Project or for their proposed period of involvement (as defined in the master project
schedule).

Except in the case of a leave of absence, sickness, death, retirement, termination  or
resignation of employment or association, or leaving Contractor’'s employment and not
serving as a consultant or contractor to Contractor, or other circumstances outside the
reasonable control of Contractor, the individuals designated to fill any of the Key Staff
roles in Contractor's Response shall not be removed by Contractor from performing
their assigned tasks during the period of performance for each such individual, as
described in the Contractor's Response, without the prior written approval of State.

The State of California Department of Public Health recognizes that a resignation or
other events may cause Contractor Project team members to be unavailable. The State
of CCRS Project Director shall approve or deny all the Contractor's proposed
replacement project team members designated to fill any one of the Key Staff roles.
Any of these proposed replacement staff must have the same or higher-level skills and
experience as those requirements stated in the Agreement.

The steps to replace Key Staff members are as follows:

12.1f a Key Staff member notifies the Contractor that they will be leaving the
project, the Contractor must notify the Project Manager or designee within
two (2) State business days after being notified by the Key Staff member.
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13.The Contractor must provide qualified replacement personnel within ten (10)
State business days from notification from Key Staff. The Contractor will
submit its request to the State of California Department of Public Health and
the resume(s) for the proposed replacement staff possessing the experience
which meets the Key Staff requirements of this Agreement for the Key Staff
role being replaced.

14.The proposed replacement staff must have the same or higher-level skillsand
experience as the person leaving the Project. The State reserves the right to
validate the proposed replacement staff references and/or interview the
proposed replacement staff prior to approving their participation on the
Project. The California COVID Reporting System (CCRS) Project Manager or
designee has up to five (5) State business days to approve or disapprove the
selected replacement.
15.The candidate receiving Acceptance by the State shall be available to start immediately
unless otherwise agreed to by the State.

16.The billable rate for the replacement key staff shall not exceed the billable rate of the key
staff that is leaving.

17. All key staff including substitutes must complete all require State security and confidentiality
agreements prior to performing the service.

18. An amendment to the Agreement is not required for Contractor Key Staff
changes.

4. UNANTICIPATED TASKS

1. Inthe event that additional work shall be performed which was wholly
unanticipated and is not specified in the SOW but which in the opinion of both
parties is necessary to the successful accomplishment of the general scope of
work outlined, the procedures outlined in this Section will be employed.

2. For each item of unanticipated work not specified in the SOW, a WOA wiill
be prepared.

3. Itis understood and agreed by both parties to this contract that all the terms and
conditions of this Contract shall remain in force with the inclusion of any such
WOA. Such WOA shall in no way constitute a Contract other than as provided
pursuant to this Contract nor in any way amend or supersede any of the other
provisions of this Contract.

4. Each WOA shall consist of a detailed statement of the purpose, objective, or
goals to be undertaken by the contractor, including:

> The job classification(s) or approximate skill level(s) of the personnelto
be assigned available by the contractor,
> An identification of all significant material to be developed by the
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Contractor and delivered to the State of California Department of Public
Health,

> An identification of all significant materials to be delivered by the State of
California Department of Public Health, to the contractor,

> An estimated time schedule for the provisions of these services bythe
contractor,

o Completion criteria for the work to be performed,

> The name or identification of the Contractor personnel to be assigned,

> The Contractor's estimated work hours required to accomplishthe
purpose, objective or goals, and

o The Contractor's billing rates per work hour, and the contractor's estimated total cost of the
WOA.

5. All WOAs shall be in writing prior to beginning work and signed by the
Contractor and the CDPH. The Contractor shall not begin work on a WOA until
the authorized CDPH, staff (Staff Counsel, IT Acquisitions Manager, and
CDPH, Contract Official) and the Contractor have approved the WOA.

6. The CDPH has the right to require the Contractor to stop or suspend work on
any WOA pursuant to the “Stop Work” provision of the General Provisions.

7. Personnel resources will not be expended (at a cost to the CCRS on task
accomplishment in excess of estimated work hours required unless the
procedure below is followed:

8. If, in the performance of the work, the Contractor determines that a WOA to be
performed under this Contract cannot be accomplished within the estimated
work hours, the Contractor will immediately notify the CDPH, in writing of the
Contractor's estimate of the work hours, which will be required to complete the
WOA in full. Upon receipt of such notification, the CDPH may:

9. Authorize the Contractor to expend the estimated additional work hours or
service in excess of the original estimate necessary to accomplish the WOA
(such an authorization not unreasonably to be withheld), or

10. Terminate the WOA, or

11. Alter the scope of the WOA in order to define tasks that can be accomplished
within the remaining estimated work hours.

12.The CDPH, will notify the Contractor in writing of its election within seven

13.(7) calendar days after receipt of the Contractor's notification. If notice of the
election is given to proceed, the Contractor may expend the estimated
additional work hours or services. The CDPH, agrees to reimburse the
Contractor for such additional work hours, in accordance with the terms of the
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WOA.

5. DATA HANDLING & SECURITY POLICIES

1. The contractor’s solution must provide storage for at least two million
(2,000,000) case records and twenty million (20,000,000) lab records at initial
implementation.

2. The contractor’s solution must accommodate storage for growth in the number
of client records with the ability to scale faster in Phase 2. The solution must
be able to accommodate the volume increase which is estimated to double
every 30 — 60 days.

3. The contractor’s solution must comply with all federal and state laws pertaining
to receipt, storage, and disclosure of PII (Personally Identifiable Information)
and PHI (personal health information), including, but not limited to, the
Information Practices Act of 1977 and HIPAA (Health Insurance Portability and
Accountability Act) standards.

4. Application components of the Contractor's CCRS solution meet all applicable
security and privacy requirements. The ODX component of the Contractor’s
solution currently operates in their Private Cloud environment and has been
certified to meet HITRUST standards.

5. The contractor shall develop the Software as a Service (SaaS) solution based
on the Cloud Computing Special Provisions for Software as a Service and
SaaS General Provisions, Effective (03/15/18, and 06, 07,19), which can be
found at the following URL:

o Information Technology SaaS General Provisions
o Information Technology SaaS Special Provisions

6. The contractor’s solution must comply with NIST SP800-53R4, NIST SP800-

63 security requirements or equivalent framework

7. The contractor’s solution must provide Rapid Elasticity based on NIST 800-145
standards

8. The contractor’s solution must comply with FIPS 140-2 Encryption standards

9. The contractor’s solution must comply with State of California Information
Security Policies, Standards and Procedures outlined in State Administrative
Manual Chapter 5300.

10.The contractor’s solution must operate and function according to section 508
standards for web content as appropriate
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5.1. SECURITY POLICIES

The Contractor and subcontractor personnel must adhere to the following security
policies:

1. California Department of Technology CDT Information Security.

6. CONFLICT RESOLUTION

The parties shall use their best, good faith efforts to cooperatively resolve conflicts and
problems informally that arise in connection with this Agreement, pursuant to this Section
and as provided in the General Provisions — Information Technology (SaaS GP, Provision
35, Disputes). Both parties shall continue without delay to carry out all their respective
responsibilities under this Agreement while attempting to resolve the conflict under this
Section.

7. SERVICE LEVEL AGREEMENTS

7.1. For Phase 1: (Implementation)
e Upon approval of the baselined project work plan, deliverables in the work

plan, and the associated timeline, form the basis for the implementation SLA.

Contractor shall deliver these key deliverables for Phase 1 go-live:
o Completion of historical data migration
o Development of interface connections necessary to support the single

connection supporting Phase 1 data transfers.
o Processing of normalized data and implementation of data dashboard
o Implementation of File Management Process
o Implementation of data warehouse
7.2. For Phase 2 and also Maintenance and Operation: (Start of Operations)

e CCRS will be available 24 x 7, except for pre-approved downtime for
maintenance, 99.9% of the time.

e Return to Operations (RTO) of the CCRS is less than 24 hours.

¢ Recovery Point Objective (RPO) of the CCRS is one hour.

e Setup, development, testing, and delivery of Redirection of direct connection
interface to one or more of the 392 data providers will be completed within
2-3 weeks.

e For new direct connect interface, setup, development, testing, and delivery
will be completed in six (6) weeks (subject to data provider’s preparedness
and cooperation)

e Backup retention — at least one year with option of extending (in ODX, the
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original messages are retained for 30-days, and processed data is retained
during the term of the contract. In Snowflake, time-travel capability is
available for 90 days; Contractor is providing pricing to support additional
data backups to support backup retention of data for one year. Backup
approach is weekly for the previous four weeks and monthly prior to that.
Upon termination of contract, backups are transferred to the State.)

e Response time for issues reported to the Help Desk. Based on the priority
assigned to each reported issue, Contractor agrees to the following response
times:

o Priority 1: within two business hours
o Priority 2: within six business hours
o Priority 3: within 12 business hours
o Priority 4: within 24 business hours

8. LIQUIDATED DAMAGES

Liguidated Damages are intended to encourage timely completion of critical project
milestones and the provision of reliable and responsive services from the Contractor. The
purpose of this Liquidated Damages provision is to ensure adherence to the requirements
of the Agreement and to set an amount in advance of contractual non- compliance to
compensate the State of California Department of Public Health for damages that are
impractical or extremely difficult to estimate, but which would be sustained by the State
of California Department of Public Health in the event the Contractor fails to perform
services as agreed. The Liquidated Damages are intended to be a reasonable estimate
of the damages and costs the State of California Department of Public Health would
sustain as a result of non-compliance to the terms of the Contract. These amounts are
not punitive. The State of California Department of Public Health and Contractor,
therefore, agree that in the event the Contractor fails to perform certain agreed-upon
services in a timely manner as specified in the agreed to Service Level Agreements, the
State of California Department of Public Health may assess Contractor such amounts as
Liguidated Damages, and not as a penalty.

8.1. LIQUIDATED DAMAGE CAP

If imposed, Liquidated Damages will not exceed (ten percent (10%)) of the base
Agreement Amount.

8.2. PAYMENT OF LIQUIDATED DAMAGES

The State of California Department of Public Health may deduct Liquidated Damages
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from Contractor’s fees as earned or may assess such Liquidated Damage fees by a
separate invoice at any time or as part of standard monthly invoicing during the
Agreement or within (thirty (30) days) after the Agreement ends. The State will notify
the Contractor Representative (see Table Contract Representatives) in writing of any
claim for Liquidated Damages pursuant to this section on or before the date the State
deducts such sums from money payable to the Contractor. If the State of California
Department of Public Health imposes Liquidated Damages, upon notification by the
State of California Department of Public Health, the Contractor shall show the
Liquidated Damages as a subtracted item from its invoice(s) to the State of California
Department of Public Health.

Imposition of Liquidated Damages does not constitute a waiver of the State’s right to
issue a Stop Work Order, as provided in Provision 36 Stop Work of the SaaS GP or to
terminate the Agreement pursuant to Provision 17 Termination for Default of the SaaS
GP. In the event of such a termination, the State shall be entitled at its discretion to
recover actual damages caused by the Contractor’s failure to perform its obligations
under this Agreement.

8.3. CALCULATION OF LIQUIDATED DAMAGES

For each month the Contractor’s performance falls below the SLA, the Contractor shalll
provide the State a credit in the amount of $4,909.93 (note: Table 8.3.1-Calculations
of Liquidated Damages, total of table’s “Cost per Day”) per business day that did
not meet the SLA. The total Liquidated Damages shall not exceed ten percent (10%)
of the sum of the Base Contract Term. The Liguidated Damages is equivalent to one
day of State effort as defined in the following table.

Figure 8.3.1
Classification FTE’s Burdened Total FTE Cost per
Labor Rate Burdened Labor Day
Rate
IT Manager | $138.51 $138.51 $1,108.11
1
IT Spec Il $128.94 $128.94 $1,031.53
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IT Spec | $121.06 $242.12 $1,936.96

IT Assoc $104.17 $104.17 $ 833.33

Total Cost per day $4,909.93

9. WORK ORDER AUTHORIZATION

Both parties agree that this engagement shall remain as deliverable based contract
with services as deemed necessary by the State. But as the COVID-19 environment
is constantly changing, the Work Order Authorization (WOA) process will be used
throughout the Term of this Agreement to execute services as necessary to ensure a
successful engagement.

The Contractor, with the State’s assistance, shall complete a WOA for approval
by the State as the first step for any Tasks, Activities, and/or Work Product within
this Agreement. The parties will mutually agree ahead of time

on change specifications and acceptance criteria, which the Contractor shall
document in writing in a WOA. The WOA addresses all components required by
this Agreement and further defines, in writing, any changes mutually agreed upon
during meetings and planning sessions.

The Contractor shall provide tasks to the State Project Manager by the due date
specified in the approved WOA, unless the State has granted written permission, by
way of an amended WOA, to deviate from the schedule. WOAs shall be
comprehensive in the level of detail and quality, be professional in presentation,
and consistent in style and quality. If a document is a composite work of many
people within the Contractor’s organization, the document is edited for style and
consistency.

9.1. Contractor shall prepare a WOA using Exhibit 6: Work Order Authorization (WOA) document.

9.2. Is it understood and agreed upon by both parties that all of the terms and conditions of
this Agreement shall remain in full force, regardless of the inclusion of
any subsequent WOA. Subsequent WOAs shall in no way constitute
a separate Agreement, nor in any way amend or supersede any of the provisions of
this Agreement.

9.3. Each WOA shall consist of a detailed statement of the purpose, objective, and/or goals to be

undertaken by the Contractor, including, but not limited to the:

* Identification of all significant material to be developed by the Contractor and delivered to
State;

* Identification of all significant materials to be delivered by State to the Contractor;

 Estimated time schedule of the provision of services by the Contractor;

» Costs for the provision of services to be completed by the Contractor;

» Acceptance criteria for the work to be performed; and

 Estimated number of work hours required to accomplish the purpose, objective and/or goals;
and

 Contractor’s billing rates as identified in Exhibit 3: Cost Worksheet, and the Contractor’s
estimated total cost for each job required to perform services identified in the WOA.
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9.4. All WOAs must be in writing and signed by the Contractor and State. The Contractor shall not
begin work on a WOA until the authorized State staff has approved the WOA.

9.5. The State has the right to require the Contractor to stop or suspend work on any WOA.

9.6. If in the performance of the work, the Contractor determines that a WOA to be performed
under this Agreement cannot be accomplished within estimated work hours, the Contractor
shall immediately notify the State, in writing, of the Contractor’s estimate of additional work
hours and cost which are required to complete the WOA in full. Upon receipt of the
notification, the State will:

+ Authorize the Contractor to expend the estimated additional work hours or service in excess
of the original estimate necessary to accomplish the work; or

* Terminate the WOA; or

+ Alter the scope of the WOA in order to define tasks that can be accomplished within the
remaining estimated cost.

* Notify the Contractor in writing of its decision within three (3) calendar days after receipt of
the notification.

» Completion of each WOA is subject to State approval, as described in Section 15, Work
Order Authorization Acceptance or Rejection, below.

10. WORK ORDER AUTHORIZATION ACCEPTANCE OR REJECTION

All concluded work shall be submitted for review and acceptance or rejection to the
State Project Manager on a Work Order Authorization Acceptance Document (WAD)
(see Exhibit 7: Work Order Authorization Acceptance Document). The Contractor
shall provide the State Project Manager, or his/her designee, with a WAD upon
successful completion of the work identified in an approved WOA. If the acceptance
criteria of the approved WOA has been met, the Contractor and State Project
Manager, or his/her designee, signs the WAD. Signed acceptance through the use of
the WAD process is required before processing an invoice for payment.

11. ESCROW SOURCE CODE
The Contractor agrees to provide a mutually agreeable third-party source code escrow

account in which the current CCRS solution source code is available to the State for
inspection at any time.

To protect the State investment during the design, development, implementation, and
operational phases, the source code must be placed in escrow and the Contractor is
required to maintain, at the Contractor’s expense, a source code escrow account for the
CCRS solution for non-COTS Contractor-provided solution components through a third-
party vendor. The source code in escrow must be kept current by refreshing the source
code while under development and in conjunction with major software upgrades or
product releases.

CDPH has the right to audit the products kept in escrow during regular business hours
upon sufficient notice to the Contractor and Escrow Company.

Page 55 of 72



STATE OF CALIFORNIA CCRS STATEMENT OFWORK
State of California Department of Public Health

The Contractor shall submit evidence of the source code and documentation source
material (the software build instructions, programming documentation, configuration
information, and any other documentation used by the Contractor's programmers to
understand the source code or to develop, compile, maintain, or update the software)
deposited with an Escrow Entity to the CDPH within 30 calendar days of the Agreement
Effective Date, in accordance with the following:

+ The Contractor agrees to deposit a copy of the source code of the proprietary
software product(s) used in the implementation, operation and maintenance
support with documentation of the system with a mutually acceptable third-party
escrow company during the term of the Agreement.

+ The Contractor agrees to deposit a copy of the original and modified third-party
proprietary software source code if any of the original third-party source code
has been modified to meet the requirements of this SOW and resulting contract.

» The Contractor’s third-party escrow company shall be located withinthe
continental United States.

» The Contractor guarantees that it will place a copy of a revised or additional
software source code and documentation with the escrow company within five
(5) business days after the Contractor makes changes or additions to the
software.

* The CDPH shall be entitled to receive a copy of such software source code in
the event that the Contractor has ceased all business activities, is no longer in
business or has filed for bankruptcy protection.

12. INSURANCE
12.1. Commercial General Liability

The Contractor shall maintain general liability with limits of not less than $1,000,000 per
occurrence for bodily injury and property damage liability combined. The policy shall
include coverage for liabilities arising out of premises, operations, independent
Contractors, products, completed operations, personal and advertising injury, and liability
assumed under an insured Contract. This insurance shall apply separately  to each
insured against whom a claim is made, or suit is brought subject to the Contractor’s limit
of liability.

The policy must include the State of California, its officers, agents, employees and
servants as an additional insured, but only insofar as the operations under the Contract are
concerned.

The Contractor must furnish insurance certificate(s) evidencing required insurance
coverage acceptable to the State, including endorsements showing the State as an
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“additional insured” if required under the Contract. Any required endorsements requested
by the State must be separately provided; merely referring to such coverage on the
certificates(s) is insufficient for this purpose. When performing work on state-owned or
controlled property, Contractor shall provide a waiver of subrogation in favor of the State
for its workers’ compensation policy.

The Prime Contractor shall agree to furnish the State satisfactory evidence of insurance
within ten (10) calendar days of Contract award.

12.2. Technology Professional Liability / Errors and Omissions Insurance

The Contractor shall maintain appropriate coverage to the Contractor’s profession and
work hereunder, with limits not less than $10,000,000 per claim and aggregate. Coverage
shall be sufficiently broad to respond to the duties and obligations as is undertaken by the
Contractor in this agreement and shall include, but not be limited to, claims involving
infringement of intellectual property, copyright, trademark, invasion of privacy violations,
information theft, release of private information, extortion and network security. The policy
shall provide coverage for breach response costs as well as regulatory civil fines and
penalties as well as credit monitoring expenses with limits sufficient to respond to these
obligations.

a) The Policy shall include, or be endorsed to include property damage liability
coverage for damage to, alteration of, loss of, or destruction of electronic data
and/or information “property” of the Agency in the care, custody, or control of the
Contractor. If not covered under the Contractor’s liability policy, such “property”
coverage of the Agency may be endorsed onto the Contractor’'s Cyber Liability
Policy as covered property as follows:

b) Cyber Liability coverage in an amount sufficient to cover the full replacement
value of damage to, alteration of, loss of, or destruction of electronic data and/ or
information “property” of the Agency that will be in the care, custody, or control of
Contractor, including, but not limited to, losses caused by employees or
subcontractors of Contractor, and cost to restore the data and/ or information, as
determined by the State.

c) If the policies provide claims-made coverage, the following additionalterms
shall apply:

d) The Retroactive Date must be shown and must be before the date ofthe
contract or the beginning of contract work, whichever occurs first.

e) Insurance must be maintained, and evidence of insurance must be provided for
at least three (3) years after completion of the contract of work.
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f) If coverage is canceled or non-renewed, and not replaced with another claims-
made policy form with a Retroactive Date prior to the contracteffective date, the
Contractor must purchase “extended reporting” coverage for a minimum of three
(3) years after completion of work.

12.3. Cyber Liability Insurance

The Contractor shall maintain Cyber Liability with limits of not less than $10,000,000 per
claim and aggregate. Covering claims involving notification costs, privacy violations,
information theft, damage to or destruction of electronic information, intentional and/ or
unintentional release of private information, and alteration of electronic information,
extortion, and network security.

13. MODIFICATIONS AND CLARIFICATIONS TO SAAS SPECIAL

PROVISIONS
The SaaS Special Provisions shall be modified and clarified as provide below. Except

as modified in this section of the SOW, all other provisions of the SaaS Special
Provisions shall remain unchanged.

13.1. Section 1. Definitions
The definition of “Data Breach” is further clarified as follows in Section 1(e) “Data

Breach” - means any access, destruction, loss, theft, use, modification or disclosure
of Data by an unauthorized party or that is in violation of Contract terms and/or
applicable state or federal law. “Disclosure” means the release, transfer, provision
of, access to, divulging in any manner of information outside the entity holding the
information.

13.2. Section 4. SaaS and Data Security
The following language shall supersede the provisions set forth in Section 4(a)(2)(ii)

— Contractor shall comply with NIST 800-53 Moderate Level. When Personal Data or
other confidential information is no longer needed, the contract has terminated, or
any retention period has expired, it must be sanitized. All electronic or physical forms
of CDPH PHI, PI, and/or other confidential information must be sanitized using NIST
Special Publication 800-88 standard methods for data sanitization.

13.3. Section 9. Data Breach
The provisions in Section 9 Data Breach shall apply to Data Breach as defined and

Security Incident.
For notification purposes “Security Incident” means —
i. an attempted breach; or
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ii. the attempted unauthorized access or disclosure, modification or destruction
of the State’s data, in violation of any state or federal law or in a manner not
permitted under the Contract; or

iii. the attempted or destruction of, or interference with, Contractor's system
operations in an information technology system, that negatively impacts the
confidentiality, availability or integrity of State data; or

iv. anyeventthatis reasonably believed to have compromised the confidentiality,
integrity, or availability of an information asset, system, process, data storage,
or transmission. Furthermore, an information security incident may also
include an event that constitutes a violation or imminent threat of violation of
information security policies or procedures, including acceptable use policies.

v.  Security Incident does not include pings or false positives.

Notification of a Data Breach or Security Incident shall be provided to -

CDPH Program CDPH Privacy Officer CDPH Chief Information
Contract Security Officer
Manager
See the Scope of | Privacy Officer Chief Information Security Officer
Work exhibit for | Privacy Office _ Information Security Office
Program Contract | Office of Legal Services California Dept. of Public Health
Manager California Dept. of Public Health P.O. Box 997377
1415 L Street, 5" Floor MS6302
Sacramento, CA 95814 Sacramento, CA 95899-7413
Email: privacy@cdph.ca.gov Email: cdphiso@cdph.ca.gov
Telephone: (877) 421-9634 Telephone: (855) 500-0016

14. MODIFICATIONS AND CLARIFICATIONS TO SAAS GENERAL
PROVISIONS

14.1. Section 1. Definitions
Section 1(s)(i) - The definition of “Non-Public Data” is clarified as follows: Non-Public Data
means data submitted to the Service Provider, other than Personal Data, that is not subject
to distribution to the public as public information. It is deemed to be sensitive and confidential
by the State because it contains information that may be exempt by statute, regulation, or
policy from access by general public as public information. : “Confidential information”
means information that:

 does not meet the definition of “public records” set forth in California Government Code
section 6252(e), or is exempt from disclosure under any of the provisions of Section 6250,
et seq. of the California Government Code or any other applicable state or federal laws; or

* is contained in documents, files, folders, books or records that are clearly labeled, marked or
designated with the word “confidential” by CDPH.

14.2. Section 37. Examination and Audit
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The following clarification shall apply to the provisions of Section 37. Any Contractor proprietary of
confidential information disclosed to the State as part of any audit shall be handled by the State in
accordance with Section 31, Protection of Proprietary Software and other Proprietary Data.
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Pricing Fac Vonth vonth 6 Month 11 Month 14

Program Analytcs (Data Tracking) 60.055| 560,055 60,055 560,055, 560,055, 560,055, 60,055 560,055 $60,055] 560,055 $60,055] 560,055 720665
[GRAND TOTALS for each month: $ 1,001,440 | $ 7,221,957 | $ 1,346,286 | $ 1,214,207 | $ 1,214,207 | $ 865,691 |S 865,691 | $ 2,066,923 | $ 2,066,923 | $ 2,066,923 | S 2.066923 | $ 1728931 $ 1,728,931 |$ 1479638 |$ 1479638 |$ 1.479.638|S 1479638 |$ 1.479638|S 1,479,638 |% 35,322,862
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(20-10650)(Cumulative each Initial Over Time: $ 1,001,440 | $ 0,213,397 | § 10,559,683 | s | skt | $ 13,853,788 | S 14,710,470 | it | st | $ 20,920,248 | $ 22987171 | $ 24,716,101 | $ 26,445,032 | $ 27,924,670 | $ 29,404,300 | $ 30,883,947 | $ 32,363,585 | $ 33,843,223 | $ 35,322,862 | § 35,322,862

th)
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e dditonal Costs $ 66,000 s - [s - s - s - s 66,000
WOA 11 - Addiional Gptam
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Scrum Team $ 249,600 |6 249600 |$ 249600 |$ 249,600 |6 249,600 [$ 249600 |§ 249600 |$ 249600 [ 249,600 |6 249,600 |§ 249,600 |S 249,600 [$ 2,995,200
Monthly Totals [Additional Cost Totals $ s — |5 32479 |5 19555 |$ 561,678 |5 885550 |$ 1,002,750 [ 249,600 |$ 249,600 | 249,600 S 249,600 [$ 249,600 | 249600 [$ 249,600 | 249,600 [$ 249,600 [$ 249,600 [$ 249,600 | 249,600 [ $ 5,693,231
Srans otals for each month 18 fying rows 46 and 58 Totals 1901440 7,221,957] 1378,765| $ 1,409,763 | $1,775,885 $ 1,751,250 [$ 1888450 | $2,316,523 |$2,316523 |$ 2316523 |$ 2316523 [$ 1,978,531 |$ 1,978,531 |$ 1720238 |$ 1729238 |$ 1729238 |$ 1720238 |$ 1729238 $ 1720238 |$ 41,016,093
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(20-10650)(Cumulative each 1901440 0213307 10592162 s | wneeen | $15520060 | S 17,417,510 | spssspssss | wemesennt | S 24,367,070 | $ 26,683,602 [$ 28,662,132 | 30,640,663 | $ 32,360,901 | $ 34,099,140 | $ 35,828,378 | $ 37,557,616 | $ 39,286,854 | $ 41,016,003 | $ 41,016,003
month)

Note:




Project Management Contract Lead $338
Workstream Lead $194
Project Manager $257
Technical Analyst $175
Business Analyst $145
Analyst $131
Data Warehouse Workstream Lead $194
Technical Arch $175
Database Engineer $162
Help Desk Workstream Lead $70
Help Desk $70
Training Trainer $118
CCRS Lab Onboarding and Outreach Workstream Lead $163
Lab Onboarding Consultant $114
CCRS Program Analytics Workstream Lead $163
Analytics Consultant $101

Scrum Team Workstream Lead-Scrum team $230 1.0 $36,800

ODX Enterprise Data Acquisition $200 0.4 $12,800

Help Desk Support $70 0.7 $7,840

Training Support $118 0.7 $13,216

Lab Outreach/Data Quality Support $123 2.0 $39,360

Program Analytics (Data Tracking) $121 1.0 $19,360

DW Technical Architect--Scrum team $186 2.0 $59,520

Business Analyst $145 1.0 $23,184

Tester - QA $97 0.5 $7,760

DW Database Engineer--Scrum team $186 1.0 $29,760

Total 10.3 $249,600




Functional Area Optum Role Information Mar-21 Apr-21 May-21
Lab Data Integration--Lab Outreach/Data Quality Workstream Lead-Lab Onboarding 0.13 0.13 0.13
Lab Data Integration--Lab Outreach/Data Quality Workstream Lead-Lab Onboarding 1.00 1.00 1.00
Lab Data Integration--Lab Outreach/Data Quality Lab Outreach Consultant 1.00 1.00 1.00
Lab Data Integration--Lab Onboarding Lab Onboarding Consultant 1.00 1.00 1.00
Lab Data Integration--Lab Outreach/Data Quality Lab Outreach Consultant 1.00 1.00 1.00
Lab Data Integration--Lab Onboarding Lab Onboarding Consultant 1.00 1.00 1.00
Lab Data Integration--Lab Outreach/Data Quality Lab Outreach Consultant 1.00 1.00 1.00
CCRS Maintenance & Operations Workstream Lead-Help Desk 0.13 0.13 0.13
CCRS Maintenance & Operations Help Desk Analyst 1.00 1.00 1.00
CCRS Maintenance & Operations Help Desk Analyst 1.00 1.00 1.00
CCRS Maintenance & Operations Help Desk Analyst 1.00 1.00 1.00
CCRS Maintenance & Operations Help Desk Analyst 1.00 1.00 1.00
CCRS Maintenance & Operations Help Desk Analyst 1.00 1.00 1.00
CCRS Maintenance & Operations Help Desk Analyst 0.33 0.33 0.33
CCRS Maintenance & Operations Help Desk Analyst 1.00 1.00 1.00
CCRS Maintenance & Operations M&O Support Analyst 1.00 1.00 1.00
CCRS Maintenance & Operations Workstream Lead--M&O 0.50 0.50 0.50
CCRS Maintenance & Operations M&O Support Analyst 0.50 0.50 0.50
CCRS Program Analytics Workstream Lead-Program Analytics 1.00 1.00 1.00
CCRS Program Analytics Program Analytics Consultant 1.00 1.00 1.00
CCRS Program Analytics Program Analytics Consultant 1.00 1.00 1.00
Lab Data Integration--Lab Direct Connection ODX) Workstream Lead-ODX 1.00 1.00 1.00
Lab Data Integration--Lab Direct Connection ODX) Business Analyst-Lab Outreach 1.00 1.00 1.00
Lab Data Integration--Lab Direct Connection ODX) Business Analyst-Lab Outreach 1.00 1.00 1.00
Program Management Contract Lead 0.75 0.75 0.75




Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22 Feb-22
0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.33
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50
0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
1.00 1.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
0.75 0.75 0.75 0.50 0.50 0.50 0.50 0.50 0.50




Functional Area Optum Role Information Mar-21 Apr-21 May-21
Program Management Project Manager-PMO 1.00 1.00 1.00
Program Management Director-PMO 0.13 0.13 0.13
Program Management Deputy Director-PMO 1.00 1.00 1.00
Program Management PMO Analyst 1.00 1.00 1.00
Technical Development Workstream Lead: Deployment & Release Management 1.00 1.00 1.00
Technical Development Workstream Lead-Data Warehouse 0.50 0.50 0.50
Technical Development Core Technical Architect--Data Warehouse 0.50 0.50 0.50
Technical Development Database Engineer-Data Warehouse 1.00 1.00 1.00
Technical Development Database Engineer-Data Warehouse 1.00 1.00 1.00
Technical Development Database Engineer--Data Warehouse 1.00 1.00 1.00
Technical Development Workstream Lead-Security 1.00 1.00 1.00
Technical Development Workstream Lead-Scrum team 1.00 1.00 1.00
Technical Development ODX - Scrum Team 0.40 0.40 0.40
Technical Development Help Desk Support - Scrum Team 0.70 0.70 0.70
Technical Development Training Support -Scrum Team 0.70 0.70 0.70
Technical Development Lab Outreach/Data Quality Support - Scrum Team 2.00 2.00 2.00
Technical Development Program Analytics (Data Tracking) - Scrum Team 1.00 1.00 1.00
Technical Development Technical Architect--Scrum team 2.00 2.00 2.00
Technical Development Business Analyst-Scrum 1.00 1.00 1.00
Technical Development QA Tester - Scrum 0.50 0.50 0.50
Technical Development Database Engineer--Scrum team 1.00 1.00 1.00
Technical Development Workstream Lead: Deployment & Release Management 1.00 1.00 1.00
Training Trainer 0.15 0.15 1.05




Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22 Feb-22
1.00 1.00 1.00 0.95 0.95 0.95 0.95 0.95 0.95
0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13
1.00 1.00 1.00 0.95 0.95 0.95 0.95 0.95 0.95
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 0.65 0.65 0.65 0.65 0.65 0.65 0.65
0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50
0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40
0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70
0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70
2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
0.15 0.15 1.05 0.15 0.15 1.05 0.15 0.15 1.05
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